Year

UTAH PROGRAM IMPROVEMENT PLANNING SYSTEM (UPIPS)

4 Checklist

Done

UPIPS Step

Timeline

USOE reviews previous UPIPS data and desk audit results
and determines if additional on-site visit is needed.

July, 2010-August, 2011

Continue to self-monitor files

July, 2010-May, 2011

Continue to implement PIP

July, 2010-May, 2011

Continue to implement planned professional development
activities

July, 2010-May, 2011

Collect and review data to measure the effectiveness of each
action step of PIP goals

July, 2010-May, 2011

IF ON-SITE VISIT IS NEEDED:

USOE schedules on-site focused visit with Special Education
Director

July, 2010-August, 2011

USOE conducts on-site focused visit to schools to determine
verify status of CAPs and summarizes data in final UPIPS
report

July, 2010-August, 2011

Share UPIPS report with local school board and Public

Within 90 days of
Receipt

Submit evidence of sharing report to USOE

Within 90 days of
Receipt

Revise the PIP and CAP, if needed, to reflect additional
findings from data collection and on-site visit

Within 90 days of Receipt

Plan addition professional development activities, if needed

Within 90 days of Receipt

Submit revised PIP and CAP, if needed

Within 90 days of
Receipt

Begin individual file correction activities for file errors
identified during on-site validation visit

After receiving report-
June, 2011

For ALL LEAS:

Submit annual progress report on CAP and PIP to
USOE

June 30, 2011
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